SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:22AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 136 Const Calendar Day: 905 Date: 01-Mar-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40 12PM 55 4PM 52
Precipitation Condition Showers

Working Day If no, explain:

Di ary: Dispute
Cable Hauling
East End — North Side area .
Tai-Lin Liu; Diary on 03/01/12, Thursday — Showers (38 — 56 F)
- Arrived at office at 0700 AM, rainning outside. Checked e-mail, picked up Bob's Log sheet for strand
operation, saw & talked to Rob in office & went to field.
- At 0720 AM,strand # 69 was floated out for east saddle north. Weather was bad - heavy rain & strong
wind.
- At 0725 AM, strand # 70 was floated from Main-Span & strand # 71 started hauling at 0730 AM. Saw the
railing installed yesterday by Fish, Jacks & Jimmy at north side of anchor area.
- At 0825 AM, Bob & Jacks connected strand to anchor rod on strand #69. Idid check screw in
dimensions that were OK. | also help ABF engineer Eric to mark the anchor rod length for strand # 71.
- At 0900 AM, started installing strand #69 and ended at 0935 AM. At 0940 AM, crew released lower
winch clamps to strand # 69 and floated out strand # 70 for east saddle at north at 0955 AM.
- At 0915 AM, strand adjustment operation at north side east saddle started.
Total 4 strands adjusted as listed below:
Adjusted Seq. Strand # Adjusted Amount Adjusted Amount Yesterday
1 N67 17w -
2 N66 14W 12w
3 N61 3E 4E
4 N63 4E 20w
ABF's engineer Eric Blue performed this work, started at 0915 & ended at 0935 AM.
- At 1000 AM, crew was in break. Handed log sheet to Bob and came back to office to perform paper
work. Planed to go back field at 1230 PM. At 1140 AM, ABF called the field work off due to bad weather,
there were 6 hours field work today for contractor. Performed paper work this afternoon until 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.
04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 136  Date: 01-Mar-2012  Thursday
Ironworker JNM LANCE CARLSON 6.00 0.00 0.00 6.00 D
Ironworker JNM ROBERT RUSSELL 6.00 0.00 0.00 6.00 D
Ironworker APP ROBERT MARTELL 6.00 0.00 0.00 6.00 |:|
Ironworker APP JOSHUA JACKS 6.00 0.00 0.00 6.00 D
Ironworker JNM JAMES WILKERSON 6.00 0.00 0.00 6.00 D
Ironworker FOR JAMES STURGEON 6.00 0.00 0.00 6.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker GEN DANIEL DUNN 6.00 0.00 0.00 6.00 D
Ironworker JNM DANIEL HUGHES 6.00 0.00 0.00 6.00 D
Ironworker APP PATRICK OLEARY 6.00 0.00 0.00 6.00 D
Ironworker APP LUIS PLANCARTE 6.00 0.00 0.00 6.00 D
Ironworker FOR KEVIN KARBER 6.00 0.00 0.00 6.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 0.00 0.00 0.00 0.00 D
Engineer ERIC BLUE 8.00 0.00 0.00 8.00 D
Engineer ADAM ROEBUCK 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 6.00 0.00 0.00 6.00 D
Operator APP SCOTT ROSS 6.00 0.00 0.00 6.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker APP JEREMY PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP JUN PERALTA 6.00 0.00 0.00 6.00 D
Ironworker APP GREG WIEDER 6.00 0.00 0.00 6.00 D
Ironworker JNM RICHARD DAMBOISE 0.00 0.00 0.00 0.00 D
Operator OTH THEODORE ROHR 0.00 0.00 0.00 0.00 D
Ironworker JNM JIMMY OSBURN 6.00 0.00 0.00 6.00 D
Operator OTH KEVIN ALGER 6.00 0.00 0.00 6.00 D
Ironworker FOR AARON KENT 6.00 0.00 0.00 6.00 D
Operator OTH WILLIAM ALGER 6.00 0.00 0.00 6.00 D
Operator OTH RYAN OKU 6.00 0.00 0.00 6.00 D
Ironworker APP BRADLEY WHITBURN 6.00 0.00 0.00 6.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 6.00 0.00 0.00 6.00 D
Ironworker JNM BARRY ROTHMAN 6.00 0.00 0.00 6.00 D
Ironworker APP HENRY HERNANDEZ 6.00 0.00 0.00 6.00 D
Electrician GEN RON KNARR 0.00 0.00 0.00 0.00 D
Operator JNM JOHN GAGNON 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0150583 No
000 000 000 0.0 []
04-0120F4 Bid Item: 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 136  Date: 01-Mar-2012  Thursday

New railing in north side. Crew was working in the rain.

Crew performed transfering from strand # 69 to 70 in bad weather
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